
MAIN AND MOONLIGHT PROJECT 

APPROXIMATE CONSTRUCTION SCHEDULE* 

Phase/Construction Item:  Approximate Schedule: 

Phase 1, Stages 1 and 2:  March 16 2009 ‐ June 22 2009 

Install erosion and traffic control  Week of March 16 2009 

Install storm sewer (Madison St. and Moonlight Rd.)  March 23 2009 – June 22 2009 

Install water main 

Phase 1, Stage 3:  June 22 2009 – July 20 2009 

Construct temporary road (west side of Moonlight) 

Phase 1, Stages 4‐6:  July 20 2009 – Nov 30 2009 

Divert traffic to temporary road (west side of Moonlight) 

Install two lanes of pavement (east side of Moonlight) 

Install westbound US‐56 right turn lane 

Construct sidewalks, storm sewer, striping, signing, etc. 

Construct BNSF railroad crossing (east side of Moonlight) 

Construct east side driveway entrances  Late Oct/Early Nov 2009 

Phase 1, Stage 7:  Nov 30 2009 – Oct 01 2010 

Divert traffic to east side of Moonlight 

Install two lanes of pavement (west side of Moonlight) 

Construct sidewalks, storm sewer, street lights, etc. 

Construct BNSF railroad crossing (west side of Moonlight) 

Construct west side driveway entrances  Mid‐June 2010 

Complete punch list and clean up  Oct 1 2010 – Nov 15 2010 

*Schedule approximate and subject to change


